

Standards Activities in PE2:

Activities will be taking place between August 2009 and August 2010

| PE2 No | Title | |
|--------|--|------------|
| 2102 | Workshops with stakeholders covering SQAM /T.R. Framework /TBT issues (combine with 2107 and 2411) | |
| 2103 | Develop a training CD on TBT and standardisation issues | |
| 2104 | On-site attachment of an expert for 1-2 weeks for coaching and implementation of activities highlighted in evaluation reports and workshops | (Combined) |
| 2105 | Seminars for Board members of NSBs highlighting responsibilities and seeking areas of common interest/synergies (combine with 2106 - 1 or more w/shops) | |
| 2106 | Workshop for NSB management on strategic planning processes (combine with 2105 as above) | |
| 2107 | Workshop on enhancing consumer participation in standardization (combine with 2102 and 2411) | |
| 2204 | On-site coaching / further training of NIP staff | (Combined) |
| 2202 | Assistance with establishing SADC web-based database for WTO notifications cancelled - SADCSTAN ExCo decision | Cancelled |
| 2205 | Seminars for Justice Ministry officials and delegates from other government departments on TBT notification responsibilities | |
| 2206 | Training for web access and use of SADC database | Cancelled |
| 2309 | Training for Secretariats and Chairs of national, SADCSTAN and ISO/IEC committees | |
| 2310 | On-site coaching by expert(s) for 2 weeks to assist with establishing working TC structures | (Combined) |
| 2401 | Training course on drafting standards using the ISO template (deferred from PE1) (org. in comb with 2410) | |
| 2410 | Training in region by ISO/DEVT re enhanced participation, new developments in standardisation (see above) | |
| 2405 | Coaching on quality manuals, procedures relating to 2.4.4 and further assistance in implementing QMS | (Combined) |
| 2411 | Seminars on T.R. best practice model, preparation of T.R.s | |
| 2412 | Coaching by expert at NSBs, for developing "standards for standards", strategic planning for standards development, measuring outputs | (Combined) |
| 2413 | Training for editors | |
| 2402 | Training courses on drafting of standards and technical requirements - repeat of 2.4.2 under PE1 for new staff and enhanced training for regional trainers | |
| 2414 | SADCSTAN members workshop to identify future needs, planning for further aid project, sustainability | |
| 2409 | SADCSTAN Operational Officers and Senior Officials Workshop (incl. ad-hoc SMC meeting 8 - 9Oct 2009) | |
| 2408 | Sponsorship for delegates to attend international standards meetings (14-20 individual sponsorships) | |
| 2603 | Mission by expert to evaluate efficiency of liaison function and identify further training and equipment needs | (Combined) |
| 2705 | Mission by expert to evaluate readiness for Print on Demand | |

